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Request approval to amend the contract with CPC Construction, Inc. to
increase the contract amount for further minor concrete improvements and
on-call maintenance, repairs and grading work.

20080722PWDR01 STREET UPGRADING-MAINT-CONSTRUCTION
(0809-05) PROJECT NO. 5401413

No.

Total increase to amount of the contract is $480,000. The original contract
amount of $591,660 (C2007-220), plus a previous change order in the
amount of $80,000, in addition to this request will increase the total contract
amount to $1,151,660.

Donna Rygiel, Engineering Contract Administrator (x8520)

Andy Goh, Deputy PW Manager/City Engineer (x8896)

Glenn Kephart, Public Works Manager (x8205)

Teresa Voss, Assistant City Attorney (x8814)

Sufficient funds are available in Capital Improvement Fund No. 5401413.
Approve construction contract increase.

The increase to the amount of the contract is needed to fund significant
changes in the scope of work and/or changes in quantities due to
contingencies of construction including emergency concrete repairs for the
Water Utilities Department, replacement of sidewalks and driveways for the
Fire and Parks & Recreation Departments, bus stop improvements for the

Transportation Division and other concrete work to improve accessibility,
including construction of ADA ramps.
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